
Colorado FY 2007 WRP Implementation Schedule 
 

 
 
Task          Responsible Party(-ies) DEADLINE 

 
1.  Conduct training for Area WRP Team members and select DCs    Finstad & Co.  December 14  

2.  FY07 Application Period Cut-off Date      DCs   January 5, 2007 
 “First Cut-off Date”; additional cut-offs announced as necessary 

3.  Assemble complete application packages      ARC-Ps/DCs            BY FEBRUARY 14 
 Verify HEL and AGI compliance      DC 
 Evaluate project eligibility and complete ranking forms   Area WRP Teams 
 Prelim Certificate of Inspection & Possession along with HazMat Checklist Area WRP Teams 
 Develop preliminary restoration plans     Area WRP Teams  

4.  Send complete application packages to Gary Finstad, Easements Coordinator  ARC-Ps            BY FEBRUARY 14 

5.  Review application packages for quality assurance     Finstad/Rasmussen  February 23 

6.  Mail letters of tentative acceptance and Notices of Intent to Continue   Finstad/Rasmussen  February 23 

7.  Order Title Insurance Commitments       Rasmussen  February 23 

8.  Order appraisals         Finstad/Rasmussen  March 14 

9.  Submit Appraisal Reports to Technical Reviewer(s)     Contracting Officer  (CO) April 16 

10.  Complete Administrative Reviews as necessary     Contracting Officer  (CO) April 27 

11.  Send “All Appropriate Inquiry:  Land Acquisition Screening Process Worksheets”    ARC-Ps              BY APRIL 27 
 to Gary Finstad 

12.  Complete revisions to Appraisal Reports as necessary     CO/Programs Staff  May 4 

13.  Develop and mail Option Agreements to Purchase     Rasmussen/Finstad  May 11 

14.  Obligate Funds         Rasmussen/Finstad             BY JUNE 1 

15.  Solicit for/Order legal surveys       Rasmussen/Finstad  June 8 

16.  Review surveys for accuracy       Rasmussen/Finstad  July 27 

17.  Develop and mail Amendments to Option Agreements, as necessary   Rasmussen/Finstad  August 3 

18.  Complete Final Restoration Plans       Area WRP Teams  August 10 

19.  Submit to Finstad for review       Area WRP Teams   August 13 

20.  Coordinate with FNM on final funds obligations     Rasmussen/Finstad  August 31 

21.  Seek Preliminary Title Opinions from OGC      Rasmussen  August 31 

22.  Complete closings        Rasmussen  October 19 

23.  Seek Final Title Opinions from OGC      Rasmussen  November 15 

24.  Process easement payments       Rasmussen/FNM  November 29 


